

Attachment A
Environmental Restoration LLC
Cost Estimate

Site Name: <u>Gold King</u> _____ _____ _____	Date: <u>June 11 2014</u> Contract #: <u>EP-S8-13-02</u> Site ID #: _____ Job #: _____
---	---

[illegible]

Equipment							
Equipment No.	Description	Quantity	Duration	Unit	Cost / Unit	Subtotal Costs	Total Amount
	4x4 Pick-up Truck	CBI/Ex. 4					
	40KW Generator						
						-	\$-
						-	\$-
						-	\$-
						-	\$-

[illegible]

Assumptions	"A"	Total	CBI/Ex. 4
Crew of RM, FMN, Op + 2 techs for duration		Total	
1 week prep, 3.5 weeks support for subcontractor, 1/2 week mob for total duration = 5weeks @ 60hrs/week		Total	
Underground costs based on owner provided estimate	"C"	Total	
Hotel based on rate of \$83/night plus tax			
ERRS will improve road and construct pond		Total	
Foreman also operator during setup			